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Ad Hoc Monitoring Group for Waterfront Construction 

301 King Street City Hall 

Alexandria, VA 22314 

 

Meeting Notes for 

Monday, June 8, 2015 

5:00 –6:45 PM 
 

Group Members in Attendance: 

John Bordner, Chair, Waterfront Commission 

Katy Cannady, Old Town Civic Association 

Bert Ely, Friends of the Alexandria Waterfront 

Barbara Saperstone, Waterford Place 

Austin Flajser, Carr Hospitality

  

Charlotte Hal1, Chamber of Commerce - absent 

 

Staff Members in Attendance: 

Yon Lambert, Director, T&ES 

Pete Mensinger, Special Projects Manager, Code Administration 

Daphne Kott, Civil Engineer, DPI 

Maurice Daly, Chief of Infrastructure ROW, T&ES 

Dirk Geratz, Principal Planner, Planning & Zoning 

Jack Browand, Division Chief, Recreation, Parks and Cultural Activities  

Bill King, Assistant Director, Code Administration 

 

 Acceptance of May 7
th

 Meeting Notes 

 Mr. Bordner asked if there were any changes to the meeting notes.  No changes 

were noted and the meeting notes were adopted as presented.   

 

 Construction Schedule Updates on Waterfront Projects 

 Staff provided an update on various projects as follows: 

 Blackwall Hitch:  Pete Mensinger reported that the restaurant opened.  

The associated public restrooms have also opened. 

 Robinson Terminals:  Dirk Geratz reported that Robinson South is 

working towards making their final site plan submission for the end of 

June.   
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 Robinson North:  Dirk Geratz reported that the applicant for the project 

requested a deferral of the public hearings on the DSUP case to 

September.   

 Living Timeline:  Pete Mensinger reported that the living timeline of the 

various development projects has been posted to the City’s web site.   

Group members suggested that the map and letters. 

 Windmill Hill Park Shoreline Rehabilitation: Staff informed the group 

that the community preferred concept would be presented to City Council 

on June 10 and June 13. Following approval, staff will proceed with final 

design, permits, and contract award for construction to begin in June/July 

2016.  

 

 Carr/Indigo Hotel Update: 
 Carr / Indigo Hotel:  Austin Flajser provided a general update noting that the 

project is on schedule.  He reported that notice has been sent out to neighbors 

regarding the offer to conduct the pre-construction surveys.  This offer will be 

posted on Carr’s web page and Facebook page.  This information will also be 

made available on the City’s web page for Waterfront monitoring as well.  The 

survey inspections are expected to take place June 24 and 25
th

.  Asbestos 

abatement is planned for late June and building demolition in July.  Dewatering 

and pile driving are anticipated in late September early October. 

 

Barbara Saperstone recommended that the survey map and the notice about pre 

construction surveys be posted to the web page.  Bert Ely recommended that a 

legend be added to the survey map and the boundary line enhanced.   

 

 Additional Group Members: 
 John Bordner reported that he met with the City Manager about adding new 

members to the Group representing a resident from the north end of the Union 

Street area as well as a representative from the Robinson North developer.  A 

resident member will be chosen by August.  Later in the Fall the developer 

representative will likely change from Carr Properties to another developer. 

 

Barbara Saperstone noted her willingness to continue to serve as the 

representative from the southern end of Union Street. 

  

 Other Topics: 
 Ombudsperson - The Group also had a discussion about creating an 

“ombudsperson” to serve as a liaison and point of contact at the City.  After some 

discussion it was agreed that Pete Mensinger is in that role and it was agreed that 

Pete would serve as the point of contact on waterfront construction issues. 

 Windmill Hill Park – Concerns were expressed with regard to potential conflicts 

between construction traffic and pedestrians and bicyclists near Windmill Hill 

park.  Yon Lambert responded that he would have Carrie Sanders of his office 

look into the matter. 
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 Air Quality Monitoring of Trucks – Concerns were also expressed about the 

potential release of contaminated materials from trucks hauling away the 

materials.  City staff responded that the City has inspectors that will review and 

inspect any potential problems.  The developer will also be required to adhere to 

State requirements and must have a Certified Land Disturber on site that will 

monitor the removal of contaminated soils.   

 

 Next Steps / Action Items  
 Yon Lambert will discuss a question raised about the RTS DSUP approval 

process with the City attorney to confirm that an ordinance is not needed 

following a Council vote on approving a DSUP application.  Staff determined that 

an ordinance is not needed and that the approval of the DSUP is the final action 

needed on the RTS project.   

 Yon Lambert to follow up on how to address concerns with truck traffic near 

Windmill Hill Park; 

 Barbara Saperstone to contact Harborside about her continued representation on 

the Group for the S. Union Street area; 

 Group members owe ideas/feedback to the Chair regarding the City’s web page 

for the monitoring group; 

 Pete to work on creating FAQ’s to be added to the web site within a week.  

 

 Next Meeting(s):   
 August 3, 2015 5:00pm  

 September 14, 2015  5:00pm 

 

It was agreed that there would be no July meeting.  Future meetings will generally 

be scheduled for the second Monday of each month with the August meeting 

being an exception.   

 


